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Category (check Expected
X Ongoing  Annual

Requested X  Capital
   Unsolicited  Other

COLORADO RIVER RECOVERY PROGRAM Project No.:  C-33 
FY-2004–2005 PROPOSED SCOPE OF WORK for
(Redlands screen)

Note: Annual reports only.

Lead Agency: U.S. Bureau of Reclamation
Submitted by: Bob Norman
Address: Bureau of Reclamation

2764 Compass Dr., Suite 106
Grand Junction, CO 81506

Phone: (970) 248-0634
FAX: (970) 248-0601
email: rnorman@uc.usbr.gov
Date: June 3, 2003 (revised 6/23/03, 10/2/03 by Pat Nelson)

I. Title of Program

Screening of the Redlands Power and Water Diversion Dam

II. Relationship to RIPRAP

Gunnison River Action Plan: Mainstem
II.B.1.g. Screen Redlands diversion structure to prevent endangered fish entrainment.

III. Study Goals, Objectives, End Product

Project goals are to design and construct a fish screen for the Redlands diversion that will
exclude, without harm, adult fish approximately 300 mm in length while allowing unimpeded
diversion of the Redlands Power and Water decreed water.

IV. Study Area

The Gunnison River in the vicinity of the Redlands Power Canal diversion dam

V. Task description

1. Work with the irrigation company staff and board. (Ongoing)
 2. Preliminary study to identify alternatives and define design criteria. (Complete)

3. NEPA and permitting.
 4. Develop an operation and maintenance agreement for the long-term operation and

maintenance of the screen.
 5. Prepare plans and specifications for recommended screening option. (80% complete)
 6. Construction of screen.
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7. Operate and evaluate screen operation
 8. Long-term operation of screen and passage structures.

VIII. FY-2004 Work

Task 3 - NEPA and permitting
Deliverable NEPA document and permits
Budget

Labor (7 wks @ $2,300/wk) 16,100
Travel 0
Equipment (IT Equipment Assessment) 300
Other - Construction contract
Total 16,400

Task 4 - Easements and O&M Agreement
Deliverable Preconstruction documents
Budget

Labor (3 wks @ $2,300/wk) 6,900
Travel 0
Equipment (IT Equipment Assessment) 150
Other 0
Total 7,050

Task 5 - Design and Specifications
Deliverable Design and specifications
Budget

Contract Admin (35 wks @ $2,300/wk) 80,500
Travel 0
Equipment (IT Equipment Assessment) 1,600
Other - Construction contract 250,000
Total 332,100
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FY-2005 Work

Task 6 - Construct Fish Screen
Deliverable Design and specifications
Budget

Inspection Labor (26 wks @ $1,900/wk) 49,400
Materials testing (8 wks @ $1,900/wk) 15,200
Surveying (6 wks @ $2,400/wk) 14,400
Contract Ad (22 wks @ $2,300/wk) 50,600
Travel 0
Equipment 2,600
Other 3,350,000
Total 3,482,200

Note: Estimated construction completion by September 2005.

Task 7 - Operate and Evaluate
Deliverable
Budget

USBR Labor (8 wks @ $1,875/wk) 15,000
Redlands labor (see O&M SOW) 0
Travel 0
Equipment (IT Equipment Assessment) 300
Redlands Labor (68 wks @ $800 wk) 54,400
Total 69,700

 IX. Budget Summary

2004 2005

Construction 355,550 3,551,900

  X.  Reviewers

 XI.  References




